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Data Source: EM CDB Report Number:
Operations/Field Office:Richland Print Date:

Site Summary LevelHanford Site HQ ID:
Project RL-TP03 / PUREX Sub-Project

GEN-01b
3/9/2000
0403

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose: This program element includes the transition of the PUREX Plant and the necessary S&M throughout traegjtiahofThe
transition project is to achieve safe and environmentally secure facilities. PUREX surveillance will be assumed by D&bnh Gwgvedlance and
Maintenance (RL-ERO08) starting in FY 1998.

Scope:  Specific project scope from the Hanford Site technical baseline is provided below in terms of the systemjbeit s pesponsibility
for.

PUREX

- Maintain Safe & Compliant Plutonium Uranium Extraction Plant Facility in Central Plateau Areas:  Maintain the PUR¥Xtifaciures,
operating systems and equipment, and monitoring systems within the approved safety and compliance requirements utigkthecfacide
available for D & D.

- Transition Plutonium Uranium Extraction Plant Facility: ~Complete the final transition activities for the deactivi®PUOREX facility and
move the facility into the minimum cost safe surveillance and maintenance mode.

Project Status in FY 2006:
PUREX

Transfer to the ERC (RL-ERO05, Surveillance and Maintenance) will be completed by FY1999.
Post-2006 Project Scope:
PUREX

Transfer to the ERC (RL-ERO05, Surveillance and Maintenance) will be completed by FY1999.
Project End State

Specific work activities to close the facilities under this Project to be performed by others at the end of this Projentarenidentified below.

PUREX
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Project Description Narratives

Work associated with facility performed by Accelerated Deactivation:
Store Nuclear Materials in the PUREX Tunnel

Work associated with facility performed by Decontamination & Decommissioning:
Decontaminate and Decommission (D&D) Plutonium Uranium Extraction Plant Facility

Cost Baseline Comments:
None.
Safety & Health Hazards:
Not applicable.
Safety & Health Work Performance:
Not applicable.
PBS Comments:
None.
Baseline Validation Narrative:

Planned project work completed in FY 1997. Validation not required. Previous work scope supported by Activity-BasedratsirEBtY 1996.

General PBS Information

Project Validated? Date Validated:

Has Headquarters reviewed and approved project? Yes

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders

Y

Project Identification Information

DOE Project Manager: L. D. Romine

DOE Project Manager Phone Number: 509-376-4747

Other
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0403
Project RL-TP03 / PUREX Sub-Project
General PBS Information
DOE Project Manager Fax Number: 509-376-0695
DOE Project Manager e-mail address: larry_d_romine@rl.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 2,838 0 2,838 18,469 1,311 704 0 1,527 0 0 0 0 0
year dollars)
PBS Baseline 2,774 0 2,774 18,469 1,311 704 0 1,463 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 2,838 0 2,838 18,469 1,311 704 0 1,527 0 0 0 0 0
(current year dollars)
PBS EM Baseline 2,774 0 2,774 18,469 1,311 704 0 1,463 0 0 0 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 0 0 0 0 0 0
year dollars)
PBS Baseline 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0
(current year dollars)
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0403

Project RL-TP03 / PUREX Sub-Project

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project: 7/31/1998
Current Projected End Date of Project: 7/28/1998

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 22,593 Actual 1997 Cost: 18,469 Actual 1998 Cost: 704
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 3,420 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 92
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 3,512

Project Cost Changes
Cost Adjustments  Reconciliation Narratives

Cost Change Due to Scope Deletions (-):
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0403
Project RL-TP03 / PUREX Sub-Project
Project Reconciliation

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 3,512

Additional Amount to Reconcile (+): -2,049

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,463
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

Begin PUREX Project PBS-97-108 2/28/1997

PBS Mission Completion PBS-MC-018 9/30/1998

PBS Project End PBS-PE--018 7/28/1998
Milestones - Part

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
Begin PUREX Project PBS-97-108 Y Administrative input to document
the start of this PBS.
PBS Mission Completion PBS-MC-018 Y Administrative input to document
the mission completion of this PBS.

PBS Project End PBS-PE--018 Y Administrative input to document

the project end of this PBS.
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0403
Project RL-TP03 / PUREX Sub-Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp.  Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7300 216-B-59B, 216-B-59 Retention Basin /
HASI 7301 R 218-E-14, PUREX Tunnel No. 1 /
HASI 7302 R 218-E-15, PUREX Tunnel No. 2 /
HASI 7303 R 2607-W8 /
HASI 7304 R UPR-200-E-142, 202-A Diesel Fuel Spill, /
UN-200-E-142
HASI 7305 R UPR-200-E-28, Contamination Release /
Inside the PUREX Exclusion Area, UN-200-
E-28
HASI 7306 R UPR-200-E-39, Release from 216-A-36B /
Crib Sampler, UN-200-E-39
HASI 7307 R UPR-200-E-40, Release from the 216-A-36B
Crib Sampler, UN-200-E-40
HASI 7308 R UPR-200-E-60, UN-216-E-60, Radioactively
Contaminated Dirt Spill, UN-200-E-60
HASI 7309 R UPR-200-E-66, 216-A-42 Basin /
Contamination Release, UN-216-E-66, UN-
200-E-66
HASI 7310 R UPR-200-E-96, Ground Contamination SE bf
PUREX, UN-216-E-24, UN-200-E-96
HASI 7311 R UPR-200-E-97, PUREX Railroad Tunnel /
Contamination, UN-216-E-25, UN-200-E-97
HASI 7312 2607-EE, 2607-EL /
HASI 7313 200-E-40, PUREX Sample Gallery 90--Day/
Waste Accumulation Area
HASI 7314 R 200-E-33, PUREX 214-A 90-Day Waste [/
Accumulation Areas
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0403

Project RL-TP03 / PUREX Sub-Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7315 R 200-E-34, PUREX High Level Waste Room/
90-Day Waste Accumulation Area
HASI 7316 R 200-E-39, PUREX Room 52, Hood 32 90- /
Day Waste Accumulation Area
HASI 7317 R 200-E-42, UN-216-E-34, PUREX Stack  /
Release
HASI 7318 R 200-E-44, PUREX Railroad Cut /
HASI 7319 R 200-E-54, Liquid Release to the Environmeht
from PUREX Deep Filter Bed #1
HASI 7320 R 202-A HWSA, 202-A Hazardous Waste  /
Storage Area
HASI 7321 R 202-A NU, 202-A Neutralization Unit, /
Elementary Neutralization Unit/202-A
Building, PUREX
HASI 7322 R 202-A-E-F11, 202-A-TK-E-F11, PUREX /
Tank E-F11
HASI 7323 R 202-A-E5, 202-A-TK-E5, PUREX Tank E5 /
HASI 7324 R 202-A-F15, 202-A-TK-F15, PUREX Tank F{
15
HASI 7325 R 202-A-F16, 202-A-TK-F16, PUREX Tank /
F16
HASI 7326 R 202-A-F18, 202-A-TK-F18, PUREX Tank /
F18
HASI 7327 R 202-A-G7, 202-A-TK-G7, PUREX Tank G7  /
HASI 7328 R 202-A-U3, 202-A-TK-U3, PUREX Tank U3/
HASI 7329 R 202-A-U4, 202-A-TK-U4, PUREX Tank U4/
HASI 7330 R 202-A-WS-1, PUREX Waste Piles /
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Data Source: EM CDB
Operations/Field Office:Richland

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary LevelHanford Site HQ ID: 0403
Project RL-TP03 / PUREX Sub-Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7331 R 211-A NU, 211-A Neutralization Unit, /
Elementary Neutralization Unit/211-A
Building, PUREX
HASI 7332 R 216-A-11 French Drain, Miscellaneous /
Stream #465
HASI 7333 R 216-A-12, Miscellaneous Stream #463
HASI 7334 R 216-A-13, 216-A-13 French Drain, /
Miscellaneous Stream #460
HASI 7335 R 216-A-14, French Drain - Vacuum Cleaner /
Filter Pit, Miscellaneous Stream #462
HASI 7336 R 216-A-15, Miscellaneous Stream #461
HASI 7337 R 216-A-2, 216-A-2 Cavern /
HASI 7338 R 216-A-21 /
HASI 7339 R 216-A-22, 216-A-22 French Drain, 216-A-22
Crib
HASI 7340 R 216-A-26, 216-A-26 French Drain, 216-A- /
26B, Miscellaneous Stream #464
HASI 7341 R 216-A-26A, 216-A-25 Crib, 216-A-26 French
Drain, 291-A French Drain
HASI 7342 R 216-A-28, 216-A-28 French Drain, 216-A-28
Crib
HASI 7343 R 216-A-31 /
HASI 7344 R 216-A-32 /
HASI 7345 R 216-A-33, 216-A-33 Dry Well, 216-A-26B /
HASI 7346 R 216-A-35 French Drain, 216-A-35 Dry Well  /
HASI 7347 R 216-A-36A, 216-A-36 Crib /
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0403
Project RL-TP03 / PUREX Sub-Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

HASI 7348 R 216-A-38-1, 216-A-38 /

HASI 7349 R 216-A-4, 216-A-4 Cavern /

HASI 7350 R 216-A-45, 216-A-45 Crib /

HASI 7351 R 216-A-5, 216-A-5 Cavern /

HASI 7352 R 216-B-13, 216-B-13 French Drain, 291-B /

Crib, 216-B-B, 216-B-13 Crib

HASI 7353 R 216-B-59, 216-B-58 Trench, 216-B-58 Ditch /
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